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Section SF 1449 - CONTINUATION SHEET

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0001 2 Each

PERMANENT SPILLWAY REPAIRS RAYSTOWN LAKE
FFP
Raystown Lake Project, Baltimore District, U.S. Army Corps of Engineers will
contract to repair deteriorating concrete and for the replacement of metal
components on the gated spillway, Raystown Lake outlet works, Raystown Lake
Dam, as per the technical specs contained within this document.

PLACEMENT/REMOVAL OF STOPLOGS, BID ITEM 001
POC (REQUESTOR) DWIGHT BEALL (814)658-6801
POC (CONTRACTING OFFICE) (410)962-5610/EMAIL:
tony.epps@usace.army.mil - NOTE: ALL QUESTIONS SHALL BE IN
WRITING AND FORWARDED VIA EMAIL TO MY ATTENTION.
PURCHASE REQUEST NUMBER: W81W3G-3024-0781

NET AMT

FOB:  Destination

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0002 2 Each

DEMOLITION/REMOVAL OF CONCRETE, GROUT;
FFP
DEMOLITION/REMOVAL OF CONCRETE, GROUT; TEMPORARY STEEL
PLATES, GUIDE PLATE ASSY; PREP AREA TO RECEIVE PLATES AND
GROUTS; REF BID ITEM 002
PURCHASE REQUEST NUMBER: W81W3G-3024-0781

NET AMT

FOB:  Destination
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0003 2 Each

REINSTALLATION OF SEAL PLATE AND GUIDE
FFP
REINSTALLATION OF SEAL PLATE AND GUIDE PLATE ASY;
PLACEMENT OF FORMS, PLACEMENT OF GROUT.
PURCHASE REQUEST NUMBER: W81W3G-3024-0781

NET AMT

FOB:  Destination

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0004 1 Each

EXTRA RE-WATERING (BID ITEM #4)
FFP
EXTRA RE-WATERING (BID ITEM #4)
PURCHASE REQUEST NUMBER: W81W3G-3024-0781

NET AMT

FOB:  Destination

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

CLIN INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
0001 N/A N/A N/A N/A
0002 N/A N/A N/A N/A
0003 N/A N/A N/A N/A
0004 N/A N/A N/A N/A

DELIVERY INFORMATION
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CLIN DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

0001 POP 17-MAR-2003 TO
02-MAY-2003

N/A OPS DIV RAYSTOWN LAKE PROJECT
DWIGHT BEALL
RD 1 BOX 222
HESSTON PA 16647
814-658-3405 X203
FOB:  Destination

E1R0900

0002 POP 17-MAR-2003 TO
02-MAY-2003

N/A (SAME AS PREVIOUS LOCATION)
FOB:  Destination

E1R0900

0003 POP 17-MAR-2003 TO
02-MAY-2003

N/A (SAME AS PREVIOUS LOCATION)
FOB:  Destination

E1R0900

0004 POP 17-MAR-2003 TO
02-MAY-2003

N/A (SAME AS PREVIOUS LOCATION)
FOB:  Destination

E1R0900

CLAUSES INCORPORATED BY REFERENCE

52.202-1 Alt I Definitions (Dec 2001) --Alternate I MAY 2001
52.209-6 Protecting the Government's Interest When Subcontracting

With Contractors Debarred, Suspended, or Proposed for
Debarment

JUL 1995

52.211-13 Time Extensions SEP 2000
52.211-18 Variation in Estimated Quantity APR 1984
52.212-1 Instructions to Offerors--Commercial Items OCT 2000
52.212-3 Alt I Offeror Representations and Certifications--Commercial

Items Mayr 2002) Alternate I
APR 2002

52.212-4 Contract Terms and Conditions--Commercial Items FEB 2002
52.214-34 Submission Of Offers In The English Language APR 1991
52.214-35 Submission Of Offers In U.S. Currency APR 1991
52.219-3 Notice of Total HUBZone Set-Aide JAN 1999
52.222-3 Convict Labor AUG 1996
52.222-6 Davis Bacon Act FEB 1995
52.222-7 Withholding of Funds FEB 1988
52.222-8 Payrolls and Basic Records FEB 1988
52.222-9 Apprentices and Trainees FEB 1988
52.222-10 Compliance with Copeland Act Requirements FEB 1988
52.222-11 Subcontracts (Labor Standards) FEB 1988
52.222-12 Contract Termination-Debarment FEB 1988
52.222-13 Compliance with Davis-Bacon and Related Act Regulations. FEB 1988
52.222-14 Disputes Concerning Labor Standards FEB 1988
52.222-15 Certification of Eligibility FEB 1988
52.222-21 Prohibition Of Segregated Facilities FEB 1999
52.222-26 Equal Opportunity APR 2002
52.222-27 Affirmative Action Compliance Requirements for

Construction
FEB 1999

52.222-35 Equal Opportunity For Special Disabled Veterans, Veterans
of the Vietnam Era and Other Eligible Veterans

DEC 2001
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52.222-36 Affirmative Action For Workers With Disabilities JUN 1998
52.222-37 Employment Reports On Special Disabled Veterans, Veterans

Of The Vietnam Era and Other Eligible Veterans
DEC 2001

52.225-10 Notice of Buy American Act Requirement--Construction
Materials

MAY 2002

52.225-13 Restrictions on Certain Foreign Purchases JUL 2000
52.232-27 Prompt Payment for Construction Contracts FEB 2002
52.232-33 Payment by Electronic Funds Transfer--Central Contractor

Registration
MAY 1999

52.233-3 Protest After Award AUG 1996
52.236-5 Material and Workmanship APR 1984
52.236-7 Permits and Responsibilities NOV 1991
52.236-17 Layout of Work APR 1984
52.236-26 Preconstruction Conference FEB 1995
52.236-28 Preparation of Proposals--Construction OCT 1997
52.242-14 Suspension of Work APR 1984
52.243-5 Changes and Changed Conditions APR 1984
52.246-1 Contractor Inspection Requirements APR 1984
52.247-34 F.O.B. Destination NOV 1991
52.253-1 Computer Generated Forms JAN 1991
252.204-7003 Control Of Government Personnel Work Product APR 1992
252.204-7004 Required Central Contractor Registration NOV 2001
252.219-7011 Notification to Delay Performance JUN 1998
252.225-7001 Buy American Act And Balance Of Payments Program MAR 1998
252.225-7002 Qualifying Country Sources As Subcontractors DEC 1991
252.225-7009 Duty-Free Entry--Qualifying Country Supplies (End

Products and Components)
AUG 2000

252.225-7016 Restriction On Acquisition Of Ball and Roller Bearings DEC 2000
252.236-7000 Modification Proposals-Price Breakdown DEC 1991
252.236-7006 Cost Limitation JAN 1997
252.243-7001 Pricing Of Contract Modifications DEC 1991
252.246-7000 Material Inspection And Receiving Report DEC 1991

CLAUSES INCORPORATED BY FULL TEXT

52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within THIRTY (30) calendar days after
the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire
work ready for use not later than May 02, 2003. *  The time stated for completion shall include final cleanup of the
premises.

*The Contracting Officer shall specify either a number of days after the date the contractor receives the notice to
proceed, or a calendar date.

(End of clause)

52.212-5     CONTRACT TERMS AND CONDITIONS REQUIRED TO IMPLEMENT STATUTES OR
EXECUTIVE ORDERS--COMMERCIAL ITEMS (APR 2001)  (DEVIATION)
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(a)  Comptroller General Examination of Record.  The Contractor agrees to comply with the provisions of this
paragraph (a) if this contract was awarded using other than sealed bid, is in excess of the simplified acquisition
threshold, and does not contain the clause at 52.215-5, Audit and Records-Negotiation.

(1) The Comptroller General of the United States, or an authorized representative of the Comptroller General, shall
have access to the right to examine any of the Contractor’s directly pertinent records involving transactions related
to this contract.

(2) The Contractor shall make available at its offices at all reasonable times, the records, materials, and other
evidence for examination, audit, or reproduction, until 3 years after final payment under this contract or for any
shorter period specified in FAR Subpart 4.7, Contractor Records Retention, of the other clauses of this contract.  If
this contract is completely or partially terminated, the records relating to the work terminated shall be made
available for 3 years after any resulting final termination settlement.  Records relating to appeals under the disputes
clause or to litigation or the settlement of claims arising under or relating to this contract shall be made available
until such appeals, litigation, or claims are finally resolved.

(3) As used in this clause, records include books, documents, accounting procedures and practices, and other data,
regardless of form.   This does not require the Contractor to create or maintain any record that the contractor does
not maintain in the ordinary course of business or pursuant to a provision of law.

(b) The Contractor is not required to include any FAR clause, other than those listed below (and as may be required
by an addenda to this paragraph to establish the reasonableness of prices under Part 15), in a subcontract for
commercial items or commercial components –

(1) 52.222-26, Equal Opportunity (E.O. 11246);

(2) 52.222-35, Affirmative Action for Disabled Veterans and Veterans of the Vietnam Era  (38 U.S.C. 4212);

(3) 52.222-36, Affirmative Action for Workers with Disabilities (29 U.S.C. 793); and

(4) 52.247-64, Preference for Privately-Owned U.S.- Flag Commercial Vessels (46 U.S.C. 1241)(flow down not
required for subcontracts awarded beginning May 1, 1996).

(5) 52.222-41, the Service Contract Act as Amended (41 U.S.C. 351, et seq.)  Subcontracts for certain commercial
services may be exempt from coverage if they meet the criteria in FAR 22.1103-4(c) or (d) (see DoD class deviation
number 2000-O0006).

(End of clause)

52.219-1      SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002) - ALTERNATE I (APR 2002)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 237310.

(2) The small business size standard is 28.5 MILLION.

(3) The small business size standard for a concern which submits an offer in its own name, other than on a
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500
employees.

(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small business concern.
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(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents, for general statistical purposes, that it (  ) is, (  ) is not a small disadvantaged
business concern as defined in 13 CFR 124.1002.

(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a women-owned small business concern.

(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a veteran-owned small business concern.

(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of
this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a service-disabled veteran-owned
small business concern.

(6) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.]
The offeror represents, as part of its offer, that--

(i) It (  ) is, (  ) is not a HUBZone small business concern listed, on the date of this representation, on the List of
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no material
change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was
certified by the Small Business Administration in accordance with 13 CFR part 126; and

(ii) It (  ) is, (  ) is not a joint venture that complies with the requirements of 13 CFR part 126, and the representation
in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern or concerns that are
participating in the joint venture. (The offeror shall enter the name or names of the HUBZone small business
concern or concerns that are participating in the joint venture:____________.) Each HUBZone small business
concern participating in the joint venture shall submit a separate signed copy of the HUBZone representation.

(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) The offeror shall
check the category in which its ownership falls:

____ Black American.

____ Hispanic American.

____ Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians).

____ Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore, Brunei,
Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The Philippines, U.S. Trust Territory of the
Pacific Islands (Republic of Palau), Republic of the Marshall Islands, Federated States of Micronesia, the
Commonwealth of the Northern Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu,
or Nauru).

____ Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri
Lanka, Bhutan, the Maldives Islands, or Nepal).

____ Individual/concern, other than one of the preceding.

(c) Definitions.  As used in this provision--

Service-disabled veteran-owned small business concern--

(1) Means a small business concern--
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(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled
veterans; and

(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16).

"Small business concern," means a concern, including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision.

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans; and

(2) The management and daily business operations of which are controlled by one or more veterans.

"Women-owned small business concern," means a small business concern --

(1) That is at least 51 percent owned by one or more women or, in the case of any publicly owned business, at least
51 percent of the stock of which is owned by one or more women; or

(2) Whose management and daily business operations are controlled by one or more women.

(d) Notice.

(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be
furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small,  small
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall--

(i) Be punished by imposition of fine, imprisonment, or both;

(ii) Be subject to administrative remedies, including suspension and debarment; and

(iii) Be ineligible for participation in programs conducted under the authority of the Act.

(End of provision)

52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance
Requirements for Construction clause of this solicitation.
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(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate
workforce in each trade on all construction work in the covered area, are as follows:

Goals for minority
participation for each trade

Goals for female
participation for each trade

       3.1%        6.9%

These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply
the goals established for the geographical area where the work is actually performed. Goals are published
periodically in the Federal Register in notice form, and these notices may be obtained from any Office of Federal
Contract Compliance Programs office.

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts
to meet the goals. The hours of minority and female employment and training must be substantially uniform
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with
the goals will be measured against the total work hours performed.

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The
notification shall list the --

(1) Name, address, and telephone number of the subcontractor;

(2) Employer's identification number of the subcontractor;

(3) Estimated dollar amount of the subcontract;

(4) Estimated starting and completion dates of the subcontract; and

(5) Geographical area in which the subcontract is to be performed.

(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is           
[Contracting Officer shall insert description of the geographical areas where the contract is to be performed, giving
the State, county, and city].

(End of provision)

52.223-11       OZONE-DEPLETING SUBSTANCES (MAY 2001)

(a) Definition. Ozone-depleting substance, as used in this clause, means any substance the Environmental Protection
Agency designates in 40 CFR part 82 as--
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(1) Class I, including, but not limited to, chlorofluorocarbons, halons, carbon tetrachloride, and methyl chloroform;
or

(2) Class II, including, but not limited to, hydrochlorofluorocarbons.

(b) The Contractor shall label products which contain or are manufactured with ozone-depleting substances in the
manner and to the extent required by 42 U.S.C. 7671j (b), (c), and (d) and 40 CFR Part 82, Subpart E, as follows:

“WARNING: Contains (or manufactured with, if applicable), a substance(s) which harm(s) public health and
environment by destroying ozone in the upper atmosphere.”----------------------------

 The Contractor shall insert the name of the substance(s).

(End of clause)

52.228-13     ALTERNATIVE PAYMENT PROTECTIONS (JULY 2000)

(a) The Contractor shall submit one of the following payment protections:

1. PAYMENT BOND
2. AN IRREVOCABLE LINE OF CREDIT
3. TRIPARTITE ESCROW AGREEMENT
4. CERTIFICATE OF DEPOSIT
5. DEPOSITS OF SECURITY SUCH AS:

A. US BONDS
B. US NOTES
C. CERTIFIED OR CASHER’S CHECKS
D. BANK DRAFT
E. MONEY ORDERS

(b) The amount of the payment protection shall be 100 percent of the contract price.

(c) The submission of the payment protection is required within TEN (10) days of contract award.

(d) The payment protection shall provide protection for the full contract performance period plus a one-year period.

(e) Except for escrow agreements and payment bonds, which provide their own protection procedures, the
Contracting Officer is authorized to access funds under the payment protection when it has been alleged in writing
by a supplier of labor or material that a nonpayment has occurred, and to withhold such funds pending resolution by
administrative or judicial proceedings or mutual agreement of the parties.

(f) When a tripartite escrow agreement is used, the Contractor shall utilize only suppliers of labor and material that
signed the escrow agreement.

(End of clause)

52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its
quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by
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paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a
solicitation provision may be accessed electronically at this/these address(es):

HTTP://FARSITE.HILL.AF.MIL

(End of provision

52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may
be accessed electronically at this/these address(es):

HTTP://FARSITE.HILL.AF.MIL/

(End of clause)

252.212-7001     CONTRACT TERMS AND CONDITIONS REQUIRED TO IMPLEMENT STATUTES OR
EXECUTIVE ORDERS APPLICABLE TO DEFENSE ACQUISITIONS OF COMMERCIAL ITEMS (APR 2001)
(DEVIATION)

(a) In addition to the clauses listed in paragraph (b) of the Contract Terms and Conditions Required to Implement
Statutes or Executive Orders--Commercial Items (DEVIATION) clause of this contract, the Contractor shall include
the terms of the following clause, if applicable, in subcontracts for commercial items or commercial components,
awarded at any tier under this contract:

252.225-7014 Preference for Domestic Specialty Metals, Alternate I (MAR 1998)
(10 U.S.C. 2533a).

252.247-7023 Transportation of Supplies by Sea (MAR 2000) (10 U.S.C. 2631)
252.247-7024 Notification of Transportation of Supplies by Sea (MAR 2000) (10

U.S.C. 2631)

(End of clause)

252.225-7000     BUY AMERICAN ACT--BALANCE OF PAYMENTS PROGRAM CERTIFICATE
(SEP 1999)

(a) Definitions. Domestic end product, qualifying country, qualifying country end product, and qualifying country
end product have the meanings given in the Buy American Act and Balance of Payments Program clause of this
solicitation.

(b) Evaluation. Offers will be evaluated by giving preference to domestic end products and qualifying country end
products over nonqualifying country end products.

(c) Certifications. (1) The Offeror certifies that--

(i) Each end product, except those listed in paragraphs (c) (2) or (3) of this provision, is a domestic end product; and
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(ii) Components of unknown origin are considered to have been mined, produced, or manufactured outside the
United States or a qualifying country.

(2) The Offeror certifies that the following end products are qualifying country end products:

Qualifying Country End Products

Line Item Number Country of Origin

(List only qualifying country end products.)

(3)  The Offeror certifies that the following end products are nonqualifying country end products:

Nonqualifying Country End Products

Line Item Number Country of Origin (If known)

(End of provision)

STATEMENT OF WORK
• "The government will award this contract to a responsible and responsive low bidder who also meets the

minimum experience qualifications provided herein.  The Contractor performing the repair portions of the work must
specialize in structural concrete repairs.  The Contractor’s experience shall include demolition/removal of deteriorated
concrete, preparation of concrete substrates for application of repair materials and familiarity with and use of a wide range
of repair materials.  The Contractor shall have a minimum of 5 years of experience in such work and should submit brief
project summaries for a minimum of 5 projects over that time period which show such experience.  Such information shall
be submitted with the contractor's bid."

• A pre-bid site inspection will be held at the Raystown Lake Dam at 1:00 P.M. EST on 13 February 2003.  Since the dam is
in a secure area, potential attendees must contact Ms. Dorothy McClain at (814) 658-3405 x2803.  The requesting firm shall
inform Ms. McClain of the firm's name and provide the name of any and all persons wishing to attend the pre-bid
conference.

Section B – Bid Schedule

Raystown Lake Project, Baltimore District, U.S. Army Corps of Engineers will contract to repair deteriorating concrete
and for the replacement of metal components on the gated spillway, Raystown Lake outlet works, Raystown Lake Dam, as per
the technical specs contained within this document.

ITEM DESCRIPTION QUANTITY UNIT COST TOTAL COST
001 Placement/removal of stoplogs as

per C.1.1.1.1 and C.1.1.1.2
2 jobs (Tainter Gate
1 and Tainter Gate
2)

002 Demolition/removal of concrete
grout; temporary steel plates; seal
plate and guide plate assy;
preparation of area to receive
plates and grout as per
C.1.1.1.3.A

2 jobs
(Tainter Gate 1 and
Tainter Gate 2)

003 Reinstallation of seal plate and
guide plate assy; placement of
forms and placement of grout

2 jobs
(Tainter Gate 1 and
Tainter Gate 2)
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C.1.1.1.3.B; C.1.1.1.3.B;
C.1.1.1.3.D.

004 Extra Re-watering (if necessary)
Reference C.1.1.1.2.B.(i)

1 job
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SECTION C
DESCRIPTION/SPECS./WORK STATEMENT

Permanent  Spillway Repairs
Raystown Lake

Raystown Lake Project, Baltimore District, U.S. Army Corps of Engineers will contract to repair deteriorating concrete
and for the replacement of metal components on the gated spillway, Raystown Lake outlet works, Raystown Lake Dam, as per
the technical specs contained within this document.

Raystown Lake project  is located in Huntingdon and Bedford counties in South Central Pennsylvania, approximately
95 miles west of Harrisburg and 175 miles east of Pittsburgh.  It is south of the town of Huntingdon and approximately 70 miles
from the Pennsylvania-Maryland border.  The dam site is on the Raystown Branch of the Juniata River with the main access to
the project from the north via highway PA 26 south from PA 22 at Huntingdon and north from the Pennsylvania Turnpike (I 76)
via  US 30 to PA 26 north.  Huntingdon Pennsylvania, approximately 13 miles to the North, has a population of 8,000.

C. 1. DESCRIPTION AND SCOPE OF WORK.

The government will award this contract to a responsible and responsive low bidder.  However the government reserves the right
to delete any line item, or portion thereof, based on the total fiscal resources available to the government at the time of award.
Any portions of jobs will be completed at the per unit costs as shown on the Bid Schedule, (Section B).

C.1.1.  The CONTRACTOR shall furnish all labor, material, supplies and equipment, including equipment operators, necessary to
perform the work.   The work is to be performed under the direction of the Contracting Officer or the Authorized Representative of the
Contracting Officer and includes, but is not limited to, the following technical specifications.

C.1.1.1  The project entails removal of temporary armor plating and anchor bolts, steel guide and seal plate assemblies and
surrounding concrete on both sides of two tainter gates at the Raystown Lake Dam project.  The guide and seal plate assemblies
were originally installed in 3’-6” wide by 9” deep blockouts on each side of both tainter gates and the box-outs were
subsequently filled with concrete.  Poor consolidation of the box-out concrete during construction and subsequent deterioration
has resulted in the seepage of water around the corners of the gates.  The major elements of the project include:

(a) Cleaning of stoplog guide slots and bottom sill plate. (dive activity).
(b) Installation of stoplogs, including gaskets, in guide slots upstream of tainter gate.  Only one set of stoplogs exists and work

must therefore be completed and approved at one gate location prior to removing and reinstalling the stoplogs at the second
gate.  Contractor shall perform repairs for the Gate Number 2 side first, then Gate 1 side.  Following installation of the
stoplogs, the tainter gate will be raised by the Corps of Engineers to an elevation sufficient to provide access to the specified
repair areas.  Although gaskets shall be installed with stoplogs, a certain amount of leakage will occur.  The Contractor shall
be responsible for taking additional measures necessary to ensure a dry working environment.  Such measures could include
additional water barriers (such as plastic sheeting, etc) or sealing of leaks on the upstream side of the stoplogs and/or
collection of leakage at the downstream face of the stoplogs and diversion around the work area.

(c) Demolition of the existing steel guide and seal plate assemblies and blockout concrete within the extents shown on the
drawings and specified herein.

(d) Installation of new guide and seal plate assemblies anchored into the mass concrete as indicated on drawings.
(e) Placement of grout around the new guide and seal plate assemblies in the blockout area.  The grout shall be installed using

the Form and Pump method.  The grout mix shall be one that is designed for applications requiring a high bond strength,
complete shrinkage compensation, high durability and service life in both underwater and above water environments and for
the temperature range experienced in the exterior environment at the project site (below freezing to above 100 degrees F).

(f) Curing of the grout and quality control testing.

C.1.1.1.1  GENERAL STOPLOG INSTALLATION REQUIREMENTS:

A.  Truck Mounted Crane:

(a) A 30-ton (or less) truck-mounted crane shall be used for installation of stoplogs.  It is anticipated that a flat-bed trailer will
be used to shuttle stoplogs on and off the spillway deck.  During transport, the stoplogs shall be kept parallel to the spillway
deck.  If crane is utilized to transport stoplogs, they may be transported perpendicular to the spillway deck if elevated at
least 15 feet above deck to clear light stands.

(b) The crane shall be positioned on the spillway as shown on drawings.  Only one pair of outriggers will be able to fully
extend.  The other pair will need to be kept within 14’-0” rail-to-rail width of spillway bridge.

(c) All lifting slings and attachments shall be provided by the Contractor and shall meet the requirements indicated on the
drawings.
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(d) Crane must be capable of safely lifting 3,800 lb (dry stoplog), plus weight of cables, hook block, lifting slings and any
incidental impact load or friction anticipated by the Contractor.  When stoplog is pulled out of the water, it is possible for
the load weight to briefly be 5,800 lbs, which assumes water trapped above the web and between flanges.  It is anticipated
that the drain holes provided in the stoplogs will allow this water to drain rapidly, lowering the weight back to 3,800 lbs.
Lifting radius and boom length during placement can be determined from requirements and dimensions shown on drawings.
Lifting radius and boom length required for picking stoplogs off flatbed trailer shall be determined by Contractor.

B.  Dive Operations:

(a) Dive operations shall be conducted from a 25 foot, Government furnished and operated work barge.  Barge will be moored
to the upstream face of the spillway pier, approximately 70 feet from furthest underwater work areas.

(b) Underwater work shall consist of removing rust “blisters” from stoplog guide slots and bottom sill plate, (potentially 30 to
50 blisters), guiding stoplogs into place, unhooking/hooking stoplogs from slings, and placing vertical gasket at ends of
stoplogs.  All work shall be performed by a minimum of two divers at all times in constant communication with each other
and with above water personnel, in accordance with approved dive safety plan.

(c) At least one diver shall be outfitted with a helmet mounted underwater closed-circuit video camera, attached to a video
cassette recorder and two 13 inch (minimum) video monitors.  One monitor shall be located on the work barge and one shall
be located on the spillway deck.  At least 50 feet of appropriate video cable shall be provided to extend from the work barge
to the monitor on the spillway deck.  A back-up helmet mounted underwater video camera shall be available on-site at all
times.  Video recordings shall be made of all underwater operations.  Three copies of all video recordings shall be submitted
in standard VHS format upon completion of work.

C.1.1.1.2  STOPLOG INSTALLATION/REMOVAL PROCEDURES:

A.  Prepare Stoplog Guide Slots and Bottom Sill Plate:

(a) Divers shall remove all rust “blisters” (circular bulges of rusted steel) from each guide slot and along bottom sill plate at the
top of the spillway.  Most rust blisters were at least partially removed in 2002 by U.S. Army divers.  Typically, rust blisters
can be removed with a hammer and wide chisel.  Rust blisters shall be chiseled until no more than 1/8” of rusted metal
projects above surrounding rust-free surfaces.

(b) Divers shall remove all loose debris from within guide slots and along bottom sill plate.  Debris may consist of small tree
branches, silt, rust blisters, concrete or other small objects.  Based on dive operations performed in 2002, significant
amounts of debris are not anticipated.  Debris may be pushed upstream of the spillway crest such that it falls to the channel
bed below.

B.  Place Stoplogs: (de-watering)

(a) It is anticipated that stoplogs will be transported onto the spillway via a flat-bed trailer.  Prior to lifting, a Government
furnished, foam rubber horizontal gasket shall be applied to the top flange edges and across the top end seal plates as
indicated on the drawings.

(b) With crane positioned at the center pier of spillway, the first stoplog shall be lifted from the trailer bed to a suitable height
to allow for installation of the foam rubber gasket along the bottom flange edges and plates per drawings.

(c) With the divers clear from the area per approved dive safety plan, the first stoplog shall be inserted into the guide slots and
slowly lowered to the water surface.  Every effort shall be made to keep stoplogs level in both directions and to keep the
hook block centered between the guide slots.

(d) Once the stoplog is at the water surface, the divers shall approach by swimming at the surface.  One diver shall be
positioned at each end of the stoplog and shall place both hands on the top flange edge.

(e) With divers holding onto the stoplog, the crane shall continue lowering the first stoplog while the divers maintain contact of
the downstream flange of the stoplog with the downstream surface of the guide slots.

(f) Once the first stoplog is on the spillway crest, divers shall verify that flange to guide contact is being made and that no
damage has occurred to foam rubber gaskets.  If everything appears acceptable, divers shall unhook lifting slings from
bottom stoplog and swim clear of the area.

(g) Repeat the above steps for the remaining stoplogs, except that the foam rubber gasket is only applied to the top edges of the
flanges and end seal plates.  Stoplogs are stacked such that flanges are aligned and downstream flange is in contact with
downstream face of guide slot.

(h) After all stoplogs are in position, the 1” diameter, Government furnished, continuous backer rod shall be inserted in between
the upstream flange of stoplogs and the upstream face of guide slot as indicated on the drawings to provide a vertical gasket.
A rounded tool shall be used to insert backer rod at least 3 inches into gap without stretching or puncturing backer rod
material.

(i) After vertical gasket installation is complete, divers shall return to the barge and the barge shall return to shore.  Corps of
Engineers personnel will then de-water the area between the stoplogs and tainter gate by opening the tainter gate.  If
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uncontrollable leakage is occurs, the Contractor shall perform the re-watering procedures outlined below prior to
performing any adjustments requiring divers.  If the CONTRACTOR has to re-water because of uncontrolled leakage, the
CONTRACTOR will be paid in accordance with item 004 on the bid schedule, (Section B).

C.  Remove Stoplogs: (re-watrering)

(a) Prior to removal of stoplogs, Contractor shall coordinate with on-site personnel to close any open tainter gates.
(b) With tainter gate closed, Contractor shall use a portable pump to re-water the space between the stoplogs and tainter gate

exactly up to the current lake pool elevation.  Contractor shall select a pump of sufficient size (or use several pumps) to
minimize re-watering time.

(c) Once water pressure is equalized on both sides of the stoplogs, divers shall enter the water and hook lifting slings to the
uppermost stoplog.

(d) Prior to the crane lifting stoplog, divers shall swim clear of the area.
(e) Crane shall be positioned at center pier and shall lift stoplog up to spillway deck.  Note: as the stoplog first leaves the water,

there will be a short time where the combined weight of stoplog and trapped water will weigh up to 5,800 lbs.
(f) Completely remove and discard foam rubber gaskets from stoplogs and allow surfaces to dry.  Note that new Government

furnished gasket material shall be used for each installation.
(g) Repeat the above steps until all stoplogs have been removed.

C.1.1.1.3  REPAIR REQUIREMENTS:

A.  Demolition and Surface Preparation:

(a) The lower six feet of each of the four repair areas is currently covered by steel armor plates as indicated on the drawings.
These armor plates shall be removed and relocated to an on-site storage area as directed by the Contracting Officer and shall
remain the property of the Government.  The forty, ½ inch diameter stainless steel anchor bolts shall be mechanically cut
off and ground flush with the surrounding concrete surface.

(b) Prior to demolition, a detailed survey shall be performed at each work location to document the current three-dimensional
positioning of the portions of seal and guide plates to be removed.  Measurements can be referenced to any fixed point.  At
a minimum, measurements shall be taken at both edges of each plate, at 2’-0” vertical increments.

(c) Demolition and subsequent repair at each side of each gate shall be performed to the limits indicated herein and as shown
on the drawings.  Existing concrete shall be removed throughout the full width and depth of the existing blockout within the
vertical extents shown on the drawings. Concrete removal shall extend beyond the limits of the blockout and into the
existing mass concrete a sufficient distance to ensure that all deteriorated concrete is removed and that good bonding will be
achieved between the existing mass concrete and the new grout.  Any removal that extends more than 1” beyond the limits
of the blockout shall be performed under the direction of the Contracting Officer.  The Contractor shall assume for bidding
purposes that an average depth of 1 inch of concrete removal beyond the limits of the blockout will be required.

(d) Where the blockout in the wall meets the weir surface of the spillway, the demolition shall extend vertically past the weir
surface a minimum of 4 inches and to the extent necessary to fully remove the seal plate and to remove any deteriorated
concrete.  Final direction on the extents of removal below the weir surface of the spillway will be given by the Contracting
Officer based on the conditions observed during the work.

(e) If, during the work, it is observed that any unsound or deteriorated concrete exists above the specified repair elevation, such
areas shall be brought to the attention of the Contracting Officer for further direction.

(f) At the elevation shown on the drawings or per the Contracting Officer, the existing seal plate and guide plate assemblies
shall be neatly saw-cut along a straight radial line.  All anchor bolts below this line shall be cut-off and ground flush to
match final surface of concrete demolition.

(g) The Contractor shall select a demolition method that is suitable for removal of the existing concrete and for providing a
roughened, sound surface for bonding of the new grout.  It should be assumed that the strength of the existing concrete
might be as high as 6000 psi.  The method of demolition shall be submitted for approval as indicated in the “Required
Submittals” paragraph.  The Contractor shall note that a total of approximately 3 gallons of Fox Industries FX-764 epoxy-
resin paste was recently used for temporary patching of voids in the blockouts near the spillway crest per attached drawings.
Such materials will require removal as part of the blockout concrete demolition.

(h) After demolition, the concrete surface shall be sand-blasted or shot-blasted followed by a final cleaning of the surface using
vacuum, blow-off, or low pressure waterblast techniques.  NOTE: All sandblasting must be accomplished in accordance
with appropriate Federal and state regulations including the disposal of recovered sand or shot.  The final prepared substrate
shall be clean, sound and free from any oils or other materials which would inhibit bonding of the new grout.  The substrate
should be visually inspected and sounded (in the presence of the Contracting Officer) to ensure that no loose or delaminated
concrete exists.  The final prepared substrate must be approved by the Contracting Officer prior to proceeding with the
repair.

(i) Unless otherwise indicated by the manufacturer of the repair material, the substrate shall be in a saturated-surface dry (SSD)
condition prior to installing the new grout.  Saturation shall be achieved by continual exposure of the substrate to water for a
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minimum of 24 hours and longer as necessary to ensure that the prepared surface will not absorb excessive moisture from
the grout during the repair procedures.

B.  Installation of New Seal Plate and Guide Plate Assemblies:

(a) New seal plate and guide plate assemblies shall be provided within the extents shown on the drawings.  Actual extents shall
be adjusted, plus or minus, to exactly match field conditions and mate-up with cut edge of existing plates.

(b) All plates, shapes, threaded rods, nuts and washers shall be stainless steel, alloy 410, conforming with ASTM A176, ASTM
A276, ASTM F593, (ASTM F594 and ASME B18.2.2) and ASME B18.22.1 respectively.  Material certifications shall be
submitted for approval.

(c) All shop and field welding shall be performed in accordance with AWS using AWS E410 electrodes.
(d) One shop splice shall be allowed in the new seal plate and guide plate assemblies.  The splice in the actual seal plate and

guide plate shall be a complete joint penetration (CJP) weld and shall be ground flush with the base metal.
(e) Threaded rod anchors shall be drilled and epoxy grouted at least 4 inches into sound concrete.  Hole diameter and other

installation requirements shall be per epoxy grout manufacturer, except that the 4-inch requirement shall not be reduced.
Epoxy grout shall be a type specifically intended for securing anchor bolts, dowels or rebar in concrete.  Submit
manufacturer product data and instructions for approval.

(f) New guide plate and seal plate exposed surfaces shall be positioned to match original orientation based on pre-demolition
survey.

C.  Concrete Repair:

(a) The “Form and Pump” method shall be used for the repair.  This method generally consists of forming across the outer
extent of the repair area and pumping grout into the resultant cavity created by the formwork and the existing concrete
substrate.  Grout is pumped into the cavity in a series of ports from the bottom to the top of the repair area.

(b) The exact details of the system shall be designed by the Contractor and shall be submitted for approval as indicated in
paragraph “Required Submittals”.  The system shall be designed to install the grout to the required limits, ensure that air
pockets do not form, and ensure proper consolidation of the grout and good bonding to the existing concrete.  Pressure
gauges shall be provided, monitored and documented at appropriate frequencies during the work.  The monitoring
documents shall be provided to the COR at the end of each day.  The formwork shall be designed to ensure a flush surface
with the existing wall on both sides of the blockout and with the guide plate and seal plates.  If, after removal of the forms,
it is found that this criteria is not met, the Contractor shall provide a flush surface by grinding or other approved methods.

(c) Materials shall be placed at temperatures consistent with those used in the mix design study and in accordance with the
manufacturer’s recommendations.  Care must be taken to protect the materials from adverse temperature related affects.
Placement in hot or cold weather shall conform to the guidance given in ACI 305R and 306R respectively and the
manufacturer’s recommendations.

(d) The new grout shall be moist cured for a minimum of 72 hours.  The moist curing period shall be extended if so
recommended by the manufacturer to ensure that cracking of the material does not occur and that adequate strength is
achieved.  The grout shall be kept continually wet throughout this moist curing period.  The Contractor’s proposed method
and length of curing shall be submitted to the Contracting Officer as indicated in paragraph “Required Submittals”.

D.  Completion of Work:

The tainter gate will not be lowered to allow removal of the stoplogs until all of the following items have been
completed/addressed:

(a) The grout must have a strength of 2000 psi as determined by compressive testing of samples.  The rate of strength gain
shall also be consistent with that observed during the mix design study to indicate that the required 28-day strength of 4000
psi will be achieved.

(b) The area must be sounded with a hammer as indicated in the “Required Testing” paragraph.
(c) Measurements are taken in the presence of the Contracting Officer to prove that the new seal and guide plates are located

per the pre-demolition survey.
(d) The Contractor must coordinate with the grout manufacturer and certify that there will not be any “thermal shock” and

related adverse affects by exposing the grout material to the lake water.  This should also consider that only a portion of the
repair area (i.e. behind the gate) would be exposed to the water and therefore must ensure that the temperature gradient
across the repair area does not result in material distress.  Water temperatures will vary but are typically in the high 30’s
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(degrees F) in early April increasing to the mid to upper 40’s by the end of April .  The manufacturer’s certification shall be
based on actual water temperature readings taken at the time of the work.

(e) The Contracting Officer must approve the work.

Note: Depending upon the length of time required for moist curing, the Contracting Officer may allow lowering of the tainter
gate and removal of the stoplogs before completion of the curing period.  In this case, curing of the new grout would need to be
continued on the downstream side of the gate after it has been lowered (upstream side would be under water).

C.1.1.1.5  GROUT MATERIALS AND MIX REQUIREMENTS:

A.  Grout Mix:

(a) The grout mix shall have a minimum 28 day compressive strength = 4000 psi.  The mix shall be designed to reach a
strength of 2000 psi within 3 days.

(b) The grout mix shall have air entrainment of 5% to 7%.  Any manufacturer’s air entrainment  recommendations that differ
from those specified shall be brought to the attention of the Contracting Officer. The acceptability of any deviations from
the specified air entrainment requirement shall be at the discretion of the Contracting Officer.

(c) The grout mix must have sufficient “flowability” to fill all voids, be pumped the required distances, and provide a finished
product meeting the requirements herein using the approved installation methods and equipment.

(d) Aggregates:  Aggregates may be used up to a maximum size of 3/8”.  The Contractor shall further limit the aggregate size
as necessary based on the specifics of his system to ensure pumpability, to ensure that all voids will be filled and to achieve
a good bond.  Aggregates shall meet the quality requirements of ASTM C33 and for an exposure class designation of “5S”.
The grout manufacturer should also perform appropriate tests for alkali-silica reaction and certify that this is not a problem
for the mix.

(e) The grout shall meet the requirements of ASTM C1107 and shall be a commercial formulation suitable for the application
and for the installation methods to be used.  The height change testing in ASTM C1107 is not suitable for this application
and the grout material manufacturer shall instead certify that the mix will be completely shrinkage compensating.  The mix
shall be designed to ensure a good bond with the existing concrete.  Material should also be selected so that the expansion
of the material and the time at which expansion occurs in the hydration process will not result in damage to the existing
structure. Temperatures for testing shall be appropriate for the range of temperatures that will be present during placement
and curing (including both air and water temperatures).  The mix shall be appropriate for use in areas which will be both
underwater and above water throughout their service life and for the temperature range experienced in the environment at
the project site (below freezing to above 100 degrees F).

(f) Mixing water requirements shall be as specified by the grout manufacturer.
(g) The grout manufacturer shall review the project details and certify that the materials are appropriate for this application.

This includes certification that the materials are designed for applications requiring a high bond strength, complete
shrinkage compensation, high durability, applicability for areas which will be both underwater and above water throughout
their service life and for the temperature range experienced in the environment at the project site (below freezing to above
100 degrees F).  Such certification shall also verify that the material selection is applicable for the installation technique
required and for the geometry of the repair area.  The manufacturer should also certify that heat of hydration will not
adversely affect the material.

B.  Required Testing:  Note:  All testing that requires laboratory types of analysis shall be performed at Corps of Engineers
approved laboratories or testing facilities.

(a) Air Content:  Air content tests shall be performed for each batch of grout mixed.  Any materials not having the
manufacturer’s specified air content shall be rejected.  Tests shall be performed in accordance with ASTM C 231.

(b) Slump or Flow Cone Testing:  Slump or Flow cone tests shall be performed on each batch of concrete to ensure that the
mix will flow as required during placement.  Specific slump or flow cone parameters/criteria are not presented herein.  The
range of acceptable slump values or flow cone times shall be selected by the Contractor, working with the grout
manufacturer and shall be approved by the Contracting Officer.  The values shall be selected so as to ensure that the grout
consistency will provide a finished product meeting the requirements herein using the approved installation methods and
equipment.

(c) Strength tests:  A Corps approved testing lab shall be used.  Required strengths are discussed in subsequent paragraphs.
ASTM C39 shall be used for testing unless it is determined that ASTM C109 is appropriate for the approved mix.  For each
side of each gate, a minimum of 9 samples shall be obtained.  Specific times for testing will depend upon the materials
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used.  One  “short term test” (3 samples) shall be performed to show that the minimum 2000 psi strength requirement for
lowering of the gates has been met.  One “long term” test (3 samples) shall be performed to show that the minimum
ultimate strength of 4000 psi has been achieved.  The additional 3 samples are for “backup testing” if the other tests yield
unsatisfactory results or if there are errors during the testing procedure.

(d) Sounding:  After the repair has been completed and the concrete has obtained a strength of 2000 psi (as determined by
testing), the concrete shall be sounded with a hammer in the presence of the Contracting Officer.  Such sounding is required
to ensure that the new grout is free of voids and is adequately bonded to the mass concrete.  Any results indicative of
unsound or unbonded concrete shall be investigated as directed by the Contracting Officer by coring or other specified
methods.   Areas found to be deficient shall be repaired as directed by the Contracting Officer at the Contractor’s expense
and responsibility.  The Contractor shall assume for bidding purposes that four cores will be required.  Additionally, the cost
for any cores beyond this number that show the concrete to be deficient shall be borne by the Contractor.  Patching
materials for the cores shall be appropriate for the application and shall submitted to the Contracting Officer for approval.

C.1.1.1.6  REQUIRED SUBMITTALS:

(a) Demolition & Surface Preparation:  Contractor’s methods/equipment for concrete demolition and guide and seal plate
removal.  Procedures for sandblasting/shotblasting and for final cleaning of the concrete substrate.  Procedure for saturating
and preparing substrate for the repair.   Three copies shall be submitted at least 2 weeks prior to the beginning of this
activity phase.

(b) Stainless Steel Material Certifications:  Three copies of material certifications shall be submitted at least one week prior to
installation for all stainless steel items.

(c) Epoxy grout for threaded rods:  Three copies of product data and instructions shall be submitted at least one week prior to
installation of threaded rods.

(d) Mix Design & Material Testing:  Grout mix design including material information/properties for all cementitious
components, aggregates and admixtures.  Test results showing conformance with ASTM C1107.  Manufacturer’s
certification that the material is appropriate for the application and meets the requirements discussed in paragraph “Grout
Materials and Mix Requirements”.  Manufacturer’s requirements for mixing, placement and curing including temperature
requirements.  Source and properties of mixing water. Three copies of product data, instructions and certification shall be
submitted at least one week prior to the placement of grout.

(e) Form & Pump System Details:  Detailed information on the Contractor’s proposed system including equipment to be used,
pumping pressures to be used, type of formwork and anchoring method, arrangement of ports/valves, general construction
procedure. Three copies of process and procedure shall be submitted at least two weeks prior to the beginning of the
activity.

(f) Methods of Curing:  The Contractor’s methods of moist curing and length of the curing period. Three copies shall be
submitted at least 2 weeks prior to the beginning of this activity phase.

(g) Test Results:  Results of all tests discussed in paragraph “Required Testing”.
(h) Patching Materials: Manufacturer’s product information for materials to be used to patch any core holes or other holes such

as anchor holes for forms.  Manufacturer’s certification that the materials are appropriate for the application. Three copies
shall be submitted at least one week prior to the beginning of this activity phase.

(i) Exposure to Lake Water:  Prior to removing stoplogs, certification that the exposure of the concrete to the lake water will
not result in concrete distress. Three copies shall be submitted at least one week prior to the beginning of this activity
phase.

C.2.  SCHEDULE: Notice to Proceed (NTP) on this contract is tentatively scheduled for approximately March 17, 2003.  Within 5
days of the issuance of the NTP the CONTRACTOR shall arrange for, and attend, a pre-work conference to be held at the job site.
Currently work is tentatively scheduled to commence on or about 1 April 2003, or as weather permits.  The CONTRACTOR shall be
prepared to commence work no later than that date, and shall end no later than 30 approved work days after that date, unless extensions
are approved by the COR.

C.3.  LIQUIDATED DAMAGES

C.3.1. Liquidated Damages -- Contract Length – This contract is to be completed within 30 calendar days after work begins.
Liquidated damages in the amount of $300 per day shall be assessed for each day beyond the scheduled completion date.  Days during
which the contractor cannot work because of adverse weather or inundation shall be documented and discussed with the COR as they
occur.  The COR shall determine if the requested weather day supports an increase in contract length.  The contract length shall be
increased one (1) day for each weather day approved by the COR.
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C.4   WEATHER DELAYS/INUNDATION

C.4.1 The following schedule of monthly anticipated adverse weather delays is based on the National Oceanic and Atmospheric
Administration (NOAA) or similar data for the project location and will constitute the base line for monthly weather time evaluations.
The CONTRACTOR’S progress schedule must reflect these anticipated adverse weather delays in all weather dependent activities.

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
WORK DAYS BASED ON (5) DAY WORK WEEK

Jan Feb Mar April May June July Aug Sept Oct Nov Dec

19 11 9 9 9 9 6 7 5 6 6 13

C.4.2 Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the contract, the
CONTRACTOR will record on a daily ledger, the occurrence of adverse weather and the resultant impact to normally scheduled work.
Actual adverse weather delay days must prevent work on critical activities for 50% or more of the CONTRACTOR’S scheduled
workday.  The number of actual adverse weather delay days shall include days impacted by actual adverse weather (even if adverse
weather occurred in previous month), be calculated chronologically from the first to the last day of each month, and be recorded as full
days.  If the number of actual adverse weather delay days exceeds the number of days anticipated in paragraph C.3.1 above, the
Contracting Officer will convert any qualifying delays to calendar days, giving full consideration for equivalent full weather work days
and issue a modification for contract extension.

C.4.3 INNUNDATION – Raystown Lake is a flood control project.  The stoplogs supplied provide for limited freeboard above normal
lake pools. In the event that the Raystown project experiences a high water event that has the potential to “top” the stoplogs, the
Government will notify the CONTRACTOR in a timely fashion.  At the time of the notification, (regardless of day or hour) the
CONTRACTOR shall mobilize forces to remove exposed equipment and secure the site.  Should the Government issue such and order,
the period of performance for the contract shall be extended one day for each day impacted after the issuance of the order.

C.5. UNDERGROUND UTILITIES:  Given the nature of the work, there is not anticipated any excavation that should affect the
underground utilities in the area.  If for whatever reason any excavation takes place, the CONTRACTOR what initiate a PA One Call
no less than 3 days before the anticipated excavation is scheduled to take place.

C.6. SECURITY

C.6.1  Contractor is responsible to submit a photo copy of each member of the contractor’s staff identification to the Operations
Manager at least seven days prior to arrival at the site.  Each staff member will be required to have their photo identification with
them at all times while on the project site.

C.6.2. All of the contractor’s employees who will be on Government property during the delivery of the stoplogs must be a
citizen of the United States of America, or an alien who has been lawfully admitted for permanent residence as evidenced by an
Alien Registration Receipt Card, Form 1-151, or who presents other evidence from the INS that employment will not affect
his/her immigration status.  Contractors will, at government request, provide names and a pertinent identifying number (driver’s
license, SSN) etc. of all employees expected to work on the job site.  This information shall be made available NLT one week
after the government’s request.  The government reserves the right to prohibit the entrance of any employee to the site based on
unfavorable background checks.

• 252.204-7000, Disclosure of Information (Dec 1991).

• 252.204-7003, Control of Government Personnel Work Product (Apr 1992).

C.6.3   Bidders are responsible for determining, in advance of bidding, the federal installation security requirements
including, but not limited to, access, escort, identification, search procedures, and vehicle registration requirements that may
impact contract work performance.  At no additional cost to the government, Contractors will be responsible for complying with
all security requirements at each installation."

 C.6.4   Photos may not be taken while on the work site.

C.7.  QUALITY CONTROL:  The CONTRACTOR is responsible for quality control and shall establish and maintain an effective
quality control system.  The quality control system shall consist of plans, procedures, and organization necessary to produce an end
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product that complies with the contract requirements.  The system shall cover all construction operations, both onsite and offsite and
shall be keyed to the proposed construction sequence.  The project superintendent will be held responsible for the quality of the work on
the job and is subject to removal by the Contracting Officer for non-compliance with quality requirements specified in the contract.
The project superintendent in this context shall mean the individual with the responsibility for the overall management of the project
including quality and production.

C.8    GENERAL CONDITIONS

a) Contractor will not be permitted to work on Saturday or Sunday or government recognized holidays without prior approval
from the contract COR.

b) Upon completion of the day’s work and the job, work areas shall be in a clean and neat condition, free of litter, debris, or
excess materials.

c) The contractor must have sufficient labor, equipment, and supplies to perform all work required.
d) Lost and Found:  The contractor or his employees will turn in all articles found on public lands to the nearest Park

Ranger, Ranger Office, or Seven Points Entrance Station.
e) Damage: Special care shall be exercised to avoid damaging any facilities and the contractor will repair or restore any

damage to such facilities, buildings, signs, etc., resulting from the contractor’s failure to exercise reasonable care in the
performance of the work.  If the contractor fails or refuses to repair any such damage promptly, the Contracting Officer
may have the necessary work performed and charge the cost thereof to the contractor.  The contractor will exercise
extreme care, so as to protect all visitors from injury and their property from harm and/or damage.

f) Storage of Equipment:  Contractor equipment and supplies will not be stored on Government land or in Government
facilities except in those locations indicated in the contract or at such locations as approved by the Operations
Manager, Raystown Lake.

g) Rules and Regulations:  The contractor and employees will comply with all rules and regulations governing public use
of water resources development projects as set forth in Title 36, CFR, Chapter III, Part 327 and all laws of the
Commonwealth of Pennsylvania and the United States and they apply to the Raystown Lake Project, and obey all
posted signs.  Copies of Title 36 will be available from the Manager.

h) Change of Work:  If the amount or scope of work increases or decreases through no fault of the Government, the
Government reserves the right to negotiate a change in the contract price based on the increase or decrease of the
contract.

i) Contractor and/or other vehicles used in the performance of contract:  All vehicles will be properly licensed and
inspected in accordance with the state of registration.  In addition, vehicles, utilized but not owned by the contractor,
will be properly insured either by the contractor or the vehicle owner to meet the requirements of the Commonwealth
of Pennsylvania.  The contractor will ultimately be responsible for claims arising out of careless, negligent, or unsafe
operation of vehicles and any resulting damage to personal or Government property.

C.8. TRANSPORTATION.

C.8.1. Transportation of equipment and personnel to any job site on Raystown Lake from off the project will be at the
expense of the CONTRACTOR.

C.8.2. CONTRACTOR will furnish support vehicles sufficient to meet needs for transportation of personnel, equipment,
and supplies within and between job sites at the project.

C.9. CONTRACTOR EXPENSES OF MOBILIZATION, OPERATION AND REPAIR.

C.9.1. The CONTRACTOR will furnish at his own expense all skilled operators, labor, fuel, safety equipment and
vehicles necessary for equipment transportation and bear all expenses incidental to the efficient operation of the plant in connection
with the work.

C.10. CONTRACTOR EQUIPMENT.

C.10.1. All equipment to be used must be inspected and approved by the Contracting Officer or his authorized
representatives prior to use and at any other time deemed necessary by the Corps of Engineers.  All items must have operable safety
equipment as specified in EM 385-1-1, Safety and Health Requirement Manual, dated September 3, 1996.   This manual is available on
the Internet at http://www.hq.usace.army.mil/soh/hqusace_soh.htm

C.11. SAFETY
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C.11.1. Application Publications. The publications listed below form a part of this specification and are referred to
in the text by basic designation only.
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C.11.1.1. U.S.  Army Corps of Engineers EM 385-l-1 dtd. September 1996, Army Corps of
Engineers - Safety and Health Requirements Manual. http://www.hq.usace.army.mil/soh/hqusace_soh.htm

C.11.2.    GENERAL: Worker safety is of paramount importance. The CONTRACTOR shall comply with the Contract
Clause in the Solicitation entitled ACCIDENT PREVENTION, including the U. S. Army Corps of Engineers Safety and Health
Requirements Manual referred to therein in addition to the provisions of this specification.

C.11.3.   SAFETY PROGRAM: The U. S. Army Corps of Engineers Safety and Health Requirements Manual,
EM 385-1-1, and all subsequent revisions referred to in the Contract Clause ACCIDENT PREVENTION of this contract, are
hereby supplemented as follows:

a. The CONTRACTOR shall designate an employee responsible for overall supervision of accident prevention activities.
Such duties shall include: (1) assuring applicable safety requirements are incorporated in work methods and (2) inspecting the work
to ensure that safety measures and instructions are actually applied. The safety plan must be submitted in writing for acceptance by
the Contracting Officer's Representative. The designated individual must be able to demonstrate his/her familiarity and
understanding of the safety requirements over a prescribed trial period. The safety supervisor shall have the authority to act on
behalf of the CONTRACTOR'S general management to take whatever action is necessary to assure compliance with safety
requirements. The safety supervisor is required to be on the site when work is being performed.

b. Prior to commencement of any work at a job site, a pre-construction safety meeting shall be held between the
CONTRACTOR and the Corps of Engineers Contracting Officer's Representative to discuss the CONTRACTOR'S safety
program and in particular to review the following submittals:

(1) CONTRACTORS Accident Prevention Plan: An acceptable accident prevention plan, written by the
prime CONTRACTOR for the specific work and implementing in detail the pertinent requirements of EM 385-1-1, shall be
submitted for Government acceptance.

(2) Activity Phase Hazard Analysis Plan: Prior to beginning each major phase of work, an activity hazard
analysis (phase plan) shall be prepared by the CONTRACTOR for that phase of approval. A phase is defined as an operation
involving a type of work presenting hazards not experienced in previous operations or where a new subcontractor or work crew is
to perform work. The analysis shall address the hazards for each activity performed in the phase and shall present the procedures
and safeguards necessary to eliminate the hazards or reduce the risk to an acceptable level.

(3) Dive Safety Plan:  Fourteen calendar days prior to the placement of stoplogs, the contractor shall
prepare and submit for approval a dive safety and dive operations plan.  This plan shall follow the Corps of Engineers format and
shall be specific to the location and the work being performed.  Diving cannot commence until such time as the Corps approves the
dive plan.

C.11.4  ACCIDENTS: Accidents are to be investigated by both CONTRACTOR personnel
and the Contracting Officer. ACCIDENT REPORTING, ENG FORM 3394: Section I, Paragraph 01.D, of EM 385-1-1 and the
Contract Clause entitled ACCIDENT PREVENTION are amended as follows: “The prime CONTRACTOR shall report on Eng.
Form 3394, supplied by the Contracting Officer, all injuries to his employees or subcontractors that result in lost time and all
damage to property and/or equipment in excess of $2,000 per incident. Verbal notification of such accident shall be made to the
Contracting Officer within 24 hours.  A written report on the above noted form shall be submitted to the Contracting Officer within
72 hours following such accidents. The written report shall include the following:

C.11.5 Applicable OSHA Requirements are expected to be followed.

C.11.6 OSHA Inspections: CONTRACTORS shall immediately notify the Contracting Officer's Representative when an
OSHA Compliance official (Federal or State representative) presents his/her credentials and informs the CONTRACTOR that
the workplace will be inspected for OSHA compliance. CONTRACTORS shall also notify the Contracting Officer's
Representative upon determination that an exit interview will take place upon completion of the OSHA inspection. (NABSA
OCT 05, 1976)
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C.11.7. SAFETY SUBMITTALS FOR GOVERNMENT APPROVAL: Submittals shall be in accordance with Section
01305 CONTRACTOR SUBMITTAL PROCEDURES. All required submittals of items specified in this section shall be for
information only, except for those items including, but not limited to, the following that shall be submitted for Government
acceptance:

a. Written designation of Safety Representative.

b. Written Project Specific Accident Prevention Plan.

c. Written Activity Phase Hazard Analysis Plan.

d.  CONTRACTOR dive plan.

At the prework conference, the CONTRACTOR will provide a comprehensive Safety Hazard Analysis Plan in accordance with the
requirements of EM 385 1-1 – “Safety and Health Requirements Manual” and OSHA for approval of the COR.  The plan will address at a
minimum – training; first aid; emergency response; accident reporting; safety inspection and correction; hazard analysis; safety equipment
inspection, repair and replacement; spill control; control substances, etc.

C.12. OBJECTIONABLE EMPLOYEES.

          The CONTRACTOR will remove from the work site any employee who, in the opinion of the Contracting Officer, is objectionable
or incompetent.  This requirement shall not be the basis of any claim for compensation or damages against the United States or any of its
officers or agents.

C.13. CLEANING UP AND MATERIAL DISPOSAL.

C.13.1  The CONTRACTOR shall maintain the premises in a clean and neat condition satisfactory to the Contracting Officer at all times.

C.13.2  All materials (grout) etc. shall be disposed of in a Pennsylvania Department of Environmental Protection (PADEP) approved
landfill in accordance with applicable federal and state laws and/or regulations.

C.14. CONTRACTOR'S RESPONSIBILITY.

C.14.1. The CONTRACTOR shall be responsible that his employees strictly comply with all Federal, State, and municipal laws and
all sections of Title 36 CFR 327 that may apply to operations under the contract. It is understood and agreed that the CONTRACTOR
assumes full responsibility for the safety of his employees, plant, and materials.

C.14.2. In the CONTRACTOR’S absence, the CONTRACTOR will designate an individual to represent the interests of the
CONTRACTOR and act in his behalf with regards to all matters and activities involving the contract, including safety.

C.14.3.  Contractor shall provide insurance as required in Clause 52.228-4001 “Required
Insurance (See Section H)

C.15. DELAYS.  If the CONTRACTOR refuses or fails to begin work within the time specified in Section C.2.1, or
any extension thereof, as provided in specification, or to maintain the property in serviceable condition and diligently and
competently to conduct the specified operations as indicated by the Contracting Officer, the Government may by written notice,
terminate the right of the CONTRACTOR to proceed with delivery or with further performance under the contract or such part of
parts thereof affected by the delay.  In such event, the Government may use or procure similar property by contract or otherwise and
the CONTRACTOR shall be liable to the Government for any excess cost occasioned thereby.  Unless otherwise provided in the
specifications, the Government shall not be chargeable for out of service time due to breakdown not caused by the act of negligence
of the Government of its agents.

C.16    PRE-BID SITE VISIT

Prospective bidders are strongly encouraged to visit the actual locations and areas of work. A pre bid site inspection will be held at
the Raystown Lake Dam at 1:00 P.M on 13 February 2003.  Since the dam is closed to the general public, CONTRACTORS wishing
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to attend must make an appointment for attendance to the pre-bid by contacting Ms. Dorothy McClain at (814) 658-3405 x2803.
Individual requests to visit the site on alternate days will not be granted.

C.17. INSPECTIONS, DEFICIENCIES, DEDUCTIONS, DEFAULT

C.18.1   The government reserves the right to inspect completed work or work in progress.

C.18.2  Deficiencies:  Work found not satisfactory, or not meeting industry standards, and deemed to have been the result of
inadequate work will be noted and may be referred to the contractor for immediate correction, or if judged not feasible, may be
deducted from the contractor's pay estimate.  Should the contractor fail to correct the deficiency, if requested to re-perform the
service, the Government may:

(1) deduct the unit cost from the contractor’s pay estimate
(2) hire the work performed and deduct the cost from the contractor’s pay estimate.

C.18.3  Deductions:   Should there arise the need to deduct money for damages or services not rendered, the basis for such
deductions shall be subjectively computed by the Contracting Officer's representative. Deductions for damages to government
property shall be handled in the same fashion at the same rates and terms.  In all cases, the contractor shall be provided with an
itemized breakdown of the deduction.

C.18.4  Default:    Default of the contract shall be considered for various reasons relating to nonperformance of the contractual
specifications.  Following is a partial listing of reasons for which default may be considered:

(1)   Repetitive pay deductions for nonperformance.
(2)   Repetitive callbacks for corrections.
(3)   Repetitive safety violations.
(4)   Abnormal high amounts of inflicted damage on government facilities or private property.
(5) Verbal or physical assaults on other contractors, Government employees, or visitors.
(6) Repetitive unsatisfactory work.

C.19. PAYMENTS.

Unless otherwise provided in the specifications, partial payments can be made at the end of each two- (2) week period for work
completed and/or materials on site justified by appropriate vendor receipts.   Invoices shall be prepared and submitted to Operations
Manager, U. S. Army Corps of Engineers, R. D. #1, Box 222, Hesston, Pa 16647.  Invoices shall contain the following information:
contract number, item number(s), materials expended and invoices and cost per unit, invoice date and be signed by the CONTRACTOR or
authorized representative.   The CONTRACTOR shall estimate the total of the job completed on a percentile basis.  The government
reserves the right to, based on inspections, to validate the accuracy of the CONTRACTORS completion percentage and request modified
invoices.
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SECTION H
SPECIAL CONTRACT REQUIREMENTS

52.0000-4048 REQUIRED INSURANCE (52.0000-4048)

Prior to commencement of work, the Contractor shall furnish the original of his Insurance
Certificate directly to the Operations Manager, Raystown Lake, Corps of Engineers, R.D. 1
P.O. Box 222, Hesston, PA 16647. The Contractor shall maintain, during the entire
period of his performance under this contract, the following minimum insurance
requirements:

(a) Comprehensive general liability insurance for bodily injury in the minimum limits of
$1,000,000 per occurrence.

(b) Comprehensive vehicle liability insurance covering the operation of all
vehicles used in connection with the performance of the contract in the minimum
limits of $200,000 per person and $100,000 per accident for bodily injury and
$20,000 per accident for property damage.

(c) Workmen's Compensation and Employer's Liability Insurance in the minimum
amount of $100,000.00, or in compliance with applicable State statutes.

(d) An endorsement to the effect that any cancellation or any material change adversely
affecting the Government's interest shall not be effective until 30 days after the insurer or
the Contractor gives written notice to the Contracting Officer.

NOTE:

(1) It is recommended that the contractor furnish a copy of the foregoing requirements to
his insurance company in order to assure that an Insurance Certificate is issued meeting
the minimum requirements shown. The Insurance Certificate shall also show the contract
number to which it applies as well as a brief description and location of the work.

END OF SECTION H

WAGE RATES
WAGE DETERMINATION DECISION

of the SECRETARY OF LABOR

The following wage determination will be used to conform
with the requirements of the Davis-Bacon Act (40 U.S.C.
276a to 276a-7) of the Contract Clauses*:

Decision No.     PA020004      dated    24 January 2003

HEAVY CONSTRUCTION WAGE SCHEDULES FOR HUNTINGDON COUNTY ONLY      APPLY TO THIS
PROJECT.

___________________________
*WAGE DETERMINATIONS:  The provisions of the Davis-Bacon Act
also apply to employees who work at off-site facilities such as batch plants, rock quarries, sand pits, and the

like,         which are set up exclusively to furnish material to the on-      site construction project and are reasonably near the
construction site.  Accordingly, contractors are required        to maintain complete records on such employees.  However,
operations of a "commercial supplies" or "material-man"          established in proximity to but not on the actual site of        work
prior to the opening of bids are not covered by the Act      even if dedicated exclusively to the Federal project for a       time.  (29
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CFR 5.2(1))

General Decision Number PA020004

   General Decision Number PA020004
   Superseded General Decision No. PA010004
   State: Pennsylvania
   Construction Type:
   HEAVY
   HIGHWAY
   County(ies):
   ALLEGHENY          CLINTON             JEFFERSON
   ARMSTRONG          CRAWFORD            LAWRENCE
   BEAVER             ELK                 MCKEAN
   BEDFORD            ERIE                MERCER
   BLAIR              FAYETTE             MIFFLIN
   BUTLER             FOREST              POTTER
   CAMBRIA            FRANKLIN            SOMERSET
   CAMERON            FULTON              VENANGO
   CENTRE             GREENE              WARREN
   CLARION            HUNTINGDON          WASHINGTON
   CLEARFIELD         INDIANA             WESTMORELAND
   HEAVY AND HIGHWAY CONSTRUCTION PROJECTS (excluding sewer groutin
   projects and excluding sewage and water treatment plant projects
   Modification Number     Publication Date
               0             03/01/2002
               1             03/29/2002
               2             04/12/2002
               3             05/03/2002
               4             06/28/2002
               5             07/12/2002
               6             10/25/2002
               7             11/01/2002
               8             01/03/2003
               9             01/24/2003
  COUNTY(ies):
  ALLEGHENY          CLINTON             JEFFERSON
  ARMSTRONG          CRAWFORD            LAWRENCE
  BEAVER             ELK                 MCKEAN
  BEDFORD            ERIE                MERCER
  BLAIR              FAYETTE             MIFFLIN
  BUTLER             FOREST              POTTER
  CAMBRIA            FRANKLIN            SOMERSET
  CAMERON            FULTON              VENANGO
  CENTRE             GREENE              WARREN
  CLARION            HUNTINGDON          WASHINGTON
  CLEARFIELD         INDIANA             WESTMORELAND
   * BOIL0013E  08/30/2002
                                       Rates           Fringes
  CENTRE, FRANKLIN, POTTER, CLINTON, FULTON, HUNTINDON AND MIFFLIN
  COUNTIES
  BOILERMAKERS                          31.13          14.84
  ----------------------------------------------------------------
   BOIL0154G  06/01/2000
                                       Rates           Fringes
  ALLEGHENY, ARMSTRONG, BEAVER, BEDFORD, BLAIR, BUTLER, CAMBRIA,
  CAMERON, CLARION, CLEARFIELD, CRAWFORD, ELK, FAYETTE, FOREST,
  GREENE, INDIANA, JEFFERSON, LAWRENCE, MCKEAN, MERCER, SOMERSET,
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  VENANGO, WARREN, WASHINGTON AND WESTMORELAND COUNTIES
  BOILERMAKERS                          26.52          12.46
  ----------------------------------------------------------------
   BOIL0744H  10/01/2000
                                       Rates           Fringes
  ERIE COUNTY
  BOILERMAKERS                          26.95          10.91
  ----------------------------------------------------------------
   BRPA0002A  12/01/2000
                                       Rates           Fringes
  ALLEGHENY; AND WASHINGTON (Townships of Cross Creek, Hanover,
  Jefferson, Mt. Pleasant, Nottingham, Peters, Robinson, Smith and
  Union) COUNTIES
   BRICKLAYERS                          23.08           8.85
  ----------------------------------------------------------------
   * CARP2235G  01/01/2003
                                       Rates           Fringes
  PILEDRIVERMEN                         24.48           8.72
  PILEDRIVERMEN - WELDER                24.71           8.79
  ----------------------------------------------------------------
   CARP2235H  01/01/2003
                                       Rates           Fringes
  DIVER                                 36.72           8.72
  TENDER                                24.48           8.72
  ----------------------------------------------------------------
   * CARP2274A  01/01/2003
                                       Rates           Fringes
  ALLEGHENY, ARMSTRONG, BEAVER, BUTLER, ERIE, FAYETTE, GREENE,
  LAWRENCE, MERCER, WASHINGTON, AND WESTMORELAND COUNTIES
   CARPENTERS                           23.60           8.44
   CARPENTERS (WELDERS)                 24.12           8.62
  BEDFORD, BLAIR, CAMBRIA, CAMERON, CENTRE, CLARION, CLINTON,
  CLEARFIELD, CRAWFORD, ELK, FOREST, FRANKLIN, FULTON, HUNTINGDON,
  INDIANA, JEFFERSON, MCKEAN, MIFFLIN, POTTER, SOMERSET, VENANGO,
  AND WARREN COUNTIES
   CARPENTERS                           23.42           8.37
   CARPENTERS (WELDERS)                 23.94           8.56
  ----------------------------------------------------------------
   * ELEC0005F  12/28/2002
                                       Rates           Fringes
  ALLEGHENY, ARMSTRONG, BEDFORD, BLAIR, CAMBRIA, CAMERON, CENTRE
  (Remainder), CLARION, CLEARFIELD, ELK, FAYETTE, FULTON, GREENE,
  HUNTINGDON, INDIANA, JEFFERSON, MCKEAN, SOMERSET, WASHINGTON AND
  WESTMORELAND COUNTIES
   ELECTRICIANS                         27.70           11.92
  ----------------------------------------------------------------
   * ELEC0005J  12/28/2002
                                       Rates           Fringes
  BUTLER AND VENANGO COUNTIES
   ELECTRICIANS                         27.70           11.92
  ----------------------------------------------------------------
   ELEC0056E  06/01/2002
                                       Rates           Fringes
  ERIE, FOREST AND WARREN COUNTIES
   ELECTRICIANS                         22.55           3%+10.72
  ----------------------------------------------------------------
   ELEC0126M  06/04/2000
                                       Rates           Fringes
  ALLEGHENY, ARMSTRONG, BEAVER, BEDFORD, BLAIR, CAMBRIA, CENTRE,
  CLARION, CLEARFIELD, FAYETTE, FULTON, GREENE, HUNTINGDON,
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  INDIANA, JEFFERSON, SOMERSET, WASHINGTON AND WESTMORELAND
  COUNTIES
  LINE CONSTRUCTION:
  Lineman                             28.05           2.80+18%
  Winch Truck Operator                19.64           2.80+18%
  Truck Driver                        18.23           2.80+18%
  Groundman                           16.83           2.80+18%
  ----------------------------------------------------------------
   ELEC0126Q  06/04/2000
                                       Rates           Fringes
  FRANKLIN AND MIFFLIN COUNTIES
   LINE CONSTRUCTION:
   Lineman                              23.68           2.80+16%
   Winch Truck Operator                 16.58           2.80+16%
   Truck Drivers                        15.39           2,80+16%
   Groundman                            14.21           2.80+16%
  ----------------------------------------------------------------
   * ELEC0143G  06/01/2002
                                       Rates           Fringes
  FRANKLIN & MIFFLIN COUNTIES
  ELECTRICIANS                          22.80          3.5%+8.79
  ----------------------------------------------------------------
   * ELEC0712J  12/30/2002
                                       Rates           Fringes
  CRAWFORD, BEAVER, LAWRENCE AND MERCER COUNTIES
  ELECTRICIANS                          23.70          16.84
  ----------------------------------------------------------------
   * ELEC0812I  12/01/2002
                                       Rates           Fringes
  CLINTON COUNTY
   ELECTRICIANS                         22.38          10.11
  ----------------------------------------------------------------
   * ELEC0812J  12/01/2002
                                       Rates           Fringes
  POTTER COUNTY
  ELECTRICIANS                          23.40          10.14
  ----------------------------------------------------------------
   * ELEC0812M  12/01/2002
                                       Rates           Fringes
  CENTRE COUNTY (Burnside, Curtin, Liberty, Howard, Marion, Walker,
  Miles, Haines Townships)
   ELECTRICIANS                         23.40          10.14
  ----------------------------------------------------------------
   ELEC1319G  01/02/2000
                                       Rates           Fringes
  BUTLER, CAMERON, CLINTON, CRAWFORD, ELK, ERIE, FOREST, LAWRENCE,
  MCKEAN, MERCER, VENANGO, WARREN AND POTTER COUNTIES
   LINE CONSTRUCTION:
    Lineman, Dynamite Man,
  Heavy Equipment Operator           24.74           6%+4.35
    Winch Truck Operators               17.54           6%+4.35
    Groundman                           15.55           6%+4.35
    Truck Drivers                       17.29           6%+4.35
  ----------------------------------------------------------------
   * ENGI0066T  01/01/2003
                                       Rates           Fringes
  ALLEGHENY, ARMSTRONG, BEAVER, BLAIR, BUTLER, CAMBRIA, CENTRE,
  CLARION, CLEARFIELD, CRAWFORD, ERIE, ELK, FAYETTE, GREENE,
  INDIANA, JEFFERSON, LAWRENCE, MCKEAN, MERCER, SOMERSET, VENANGO,
  WARREN, WASHINGTON, AND WESTMORELAND COUNTIES
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  POWER EQUIPMENT OPERTORS:
   GROUP 1                              22.68          10.49
   GROUP 2                              22.42          10.49
   GROUP 3                              18.77          10.49
   GROUP 4                              18.31          10.49
   GROUP 5                              18.06          10.49
  BEDFORD, CAMERON, CLINTON, FOREST, FRANKLIN, FULTON, HUNTINGDON,
  MIFFLIN, AND POTTER COUNTIES
  POWER EQUIPMENT OPERATORS:
   GROUP 1                              22.39          10.49
   GROUP 2                              22.11          10.49
   GROUP 3                              18.47          10.49
   GROUP 4                              17.98          10.49
   GROUP 5                              17.77          10.49
  POWER EQUIPMENT OPERATORS CLASSIFICATIONS
  GROUP 1 -Asphalt Paving Machine (Spreader),Autograde (C.M.I. and
  similar); Backfiller, Backhoe -360 degree Swing; Cableway;
  Caisson Drill(similar to Hugh Williams),Central Mix Plant;
  Cooling Plant; Concrete Paving Mixer,Concrete Pump (self-
  propelled); Cranes; Cranes (boom or mast over 101ft.$.25 per
  each additional 50 feet inclusive of jib), Cranes (Tower
  Stationary- Climbing Tower Crane); Derrick; Derrick Boat; Dozer
  (d-6 & over); Dragline; Dredge; Dredge Hydraulic; Elevating
  Grader; Franki Pile Machine; Gradall (remote controlor
  otherwise),),Grader (power-fine grade); Helicopter; (1500 lb. or
  over lift),Helicopter (under 1500 lb. lift), Hllift (4 cy. and
  over); Hoist 2 Drums or more (in one unit); Hydraulic Boom Truck
  with pivotal cab (single motor-Pitman or similar); Kocal; Lead
  Mechanic,Locomotive (std. Gauge); Metro-chip Harvester or
  similar; Milling Machine (Roto Mill or similar); Mix Mobile; Mix
  Mobile (with Self Loading Attachment),Mucking Machine (tunnel);
  Pile Driver Machine; Pipe Extrusion Machine; Prespliter Drill
  (self contained); Refrigeration Plant (soil Stablization) Rough
  Terrain Crane (25 ton over),Rough Terrain Crane (under 25 ton),
  Scrapers; Shovel-Power; Slip form Paver (C.M.I. and similar);
  Trenching Machine (30,000 lb. and over), Trenching Machine (under
  30,000 lb.),  Tunnell Machine (Mark XXI Jarva or similar),
  Vermeer Saw, Whirley
  GROUP 2: Asphalt plant operator; auger (tractor mtd.); auger
  (truck mtd.); Backhoe (rear pivotal swing) (180 swing); belt
  loader (euclid or similar); boring machine; cable placer or
  layer; compactor with blade, concrete batch plant (electronically
  synchronized); concrete belt placer (C.M.I. and similar);
  concrete finishing machine and spreader, concrete mixer (over 1
  cy.) concrete pump (stationary);core drill (truck or skid mtd. -
  similar to penn drill),dozer (under D-6); Ditch Witch Saw, force
  feedloader; fork lift (lull or similar); grader - power; grease
  unit opertor (head); guard rail post driver (truck mounted) guard
  rail post driver (skid type); hilift (under 4 cy.) hydraulic boom
  truck (non-pivotal cab);job work boat (powered), jumbo operator;
  locomotive (narrow guage); mechanic minor equipment operator
  (accumulative four units); mucking machine; multi-head saw
  (groover); overhead crane; roller -power- asphalt; ross carrier;
  side boom or tractor mounted boom; shuttle buggy (asphalt),stone
  crusher (screening-washing plants); stone spreader (self
  propelled) truck mounted drill (davey or similar); welder and
  repairman; well point pump operator.
  GROUP 3:  Broom Finisher (C.M.I. or similar); Compactors/Rollers
  (static or vibratory (Self-propelled); Curb Builder; Minor
  Equipment Opertor (two or three units); Multi-head Tie Tamper;
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  Pavement Breaker (self-propelled or ridden); SOil Stablizer
  Machine; Tire Repairman; Tractor (snaking and hauling); Well
  Driller and Horizontal: Winch or "A" Frame Truck (when hoisting
  and lowering).
  GROUP 4:  Ballast Regulator; Compressor; Concrete Mixer (1 cy. &
  under with skip); Concrete Saw (Ridden or selp-propelled);
  Conveyor; Elevator (Material hauling only); Fork-lift (Ridden or
  self-propelled); Form Line Machine; Generator; Groute Pump;
  Heater (Machinical); Hoist (single Drum); Ladavator, Light Plant;
  Mulching Machine; Personnel Boat (Powered), Pulverizer, Pumps,
  Seeding Machine,spray Cure Machine (powered Driven); Subgrader;
  Tie Puller; Tugger; Welding Machine (gas or Diesel).
  GROUP 5:  Deck Hand; Farm Tractor; Fireman on Boiler; Mechanic's
  Helper, Oiler; Power Broom; Side Delivery Shoulder Spreader
  (attachment).
  ----------------------------------------------------------------
   IRON0003A  06/01/2002
                                       Rates           Fringes
  ALLEGHENY, FAYETTE, WESTMORELAND, CAMBRIA, INDIANA, ARMSTRONG,
  BUTLER, BEAVER, CLARION, AND WASHINGTON COUNTIES
  IRONWORKERS                           26.82          12.81
  RODMAN (Heavy Only)                   21.25           8.50
  ----------------------------------------------------------------
   IRON0207F  07/01/2002
                                       Rates           Fringes
  LAWRENCE, MERCER, AND VENANGO COUNTIES
   IRONWORKERS                          24.40          11.85
  ----------------------------------------------------------------
   IRON0348B  05/01/2002
                                       Rates           Fringes
  CRAWFORD, ERIE, FOREST, AND WARREN COUNTIES
   IRONWORKERS                          22.07           12.65
  ----------------------------------------------------------------
   * IRON0404J  01/01/2003
                                       Rates           Fringes
  FRANKLIN (Remainder), HUNTINGDON (Remainder), AND MIFFLIN
  COUNTIES
   IRONWORKERS STRUCTURAL               23.17         11.95
   IRONWORKERS REINFORCING              20.17         11.95
  ----------------------------------------------------------------
   * IRON0549D  07/01/2002
                                       Rates           Fringes
  GREENE COUNTY
   IRONWORKERS                          24.78          12.41
  ----------------------------------------------------------------
   IRON0568P  05/01/2001
                                       Rates           Fringes
  BEDFORD, FRANKLIN (Southwest 1/3), FULTON, HUNTINGDON (Western
  2/3), AND SOMERSET COUNTIES
   IRONWORKERS:
    Structural, Ornamental,
  Reinforcing, Machinery Mover,
  Rigger & Machinery Erector,
  Welder, Fence Erector              23.76           6.77
    Sheeter, Bucker-Up                  23.47           6.77
  ----------------------------------------------------------------
   IRON0772A  06/01/2002
                                       Rates           Fringes
  BLAIR, CAMERON, CENTRE, CLEARFIELD, CLINTON, ELK, JEFFERSON,
  MCKEAN AND POTTER COUNTIES
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   IRONWORKERS                          23.37          12.83
  ----------------------------------------------------------------
   * LABO0811A  01/01/2003
                                       Rates           Fringes
  ALLEGHENY, ARMSTRONG, BEAVER, BLAIR, BUTLER, CAMBRIA, CLARION,
  CLEARFIELD, ELK, ERIE, FAYETTE, GREENE, INDIANA, LAWRENCE,
  MCKEAN, MERCER, SOMERSET, VENANGO, WARREN, WASHINGTON, AND
  WESTMORELAND COUNTIES
   LABORERS:
    GROUP 1                             20.30            8.00
    GROUP 2                             20.46            8.00
    GROUP 3                             20.85            8.00
    GROUP 4                             21.30            8.00
    GROUP 5                             21.71            8.00
    GROUP 6                             16.75            8.00
    GROUP 7                             21.30            8.00
    GROUP 8                             22.80            8.00
  BEDFORD, CAMERON, CENTRE, CLINTON, CRAWFORD, FOREST, FRANKLIN,
  FULTON, HUNTINGDON, JEFFERSON, MIFFLIN, AND POTTER COUNTIES
   LABORERS:
    GROUP 1                             20.20            8.00
    GROUP 2                             20.36            8.00
    GROUP 3                             20.85            8.00
    GROUP 4                             21.30            8.00
    GROUP 5                             21.71            8.00
    GROUP 6                             16.75            8.00
    GROUP 7                             21.20            8.00
    GROUP 8                             22.70            8.00
            LABORERS CLASSIFICATIONS
  GROUP 1:  Asphalt curb sealer; Asphalt tamper; Batcherman
  (weigh) Blaster,Boatman, Brakeman, Change  house attendant,
  Coffer dam, Concrete curing pitman, Puddler, Drill Runner's
  helper (Includes Drill Mounted on Truck, Track, or similar and
  Davey Drill  Spots, Clean up, helps to maintain), Electric Brush
  and or Grinder, Fence Construction (Including Fence Machine
  Operator) Form stripper  and Mover, Gabion (Erectors and Placers)
  Hydro jet blaster nozzleman; Landscape laborer, Manually moved
  emulusion sprayer, Radio actuated traffic control operator
  Rip rap work, scaffolds and Runways, Sheeters and Shorers
  (includes lagging) structural concrete Top Surfacer, Walk Behind
  Street Sweeper, and Wood Chipper
  GROUP 2:  Air tool operator (all types); Asphalt, batch &
  concrete plant operator (manually operated) Burner, Caisson ;
  men (open air); Carryable pumps; Chain saw operator including
  attachments, Cribbing, (concrete or steel); Curb machine operator
  (asphalt or concrete walk behind); Diamond head Core Drller,
  Drill runner's helper (tunnel) Fork Lift, (walk behind), Form
  Setter (Road Forms Line man) Highway Slab reinforcement placers
  (including joint and Basket Setters) Hydraulic pipe pusher; Liner
  plates (Tile or Vitrified Clay) Mechanical compacting equipment
  operators, Mechanical joint sealer, Dope pot and Tar Kettle,
  Mortar mixer (hand or machine) Muckers, Brakemen & all other
  Labor,(Includes installation of utility lines) Pipe Layers
  /Fusion /Heating Iron (Regardless of materials) Portable Single
  Unit Conveyor, Post Hole Auger, (2 or 4 cycle hand operated)
  Power wheelbarrows and buggies, Rail porter or similar; Sand
  blaster;Signal Man,Vibrator operator, Crown Screed Adjuster, All
  RAILROAD TRACK WORK TO INCLUDE THE FOLLOWING: adzing machine,
  ballast Router,Bolting Machine, Power Jacks, Rail Drills,
  Railroad Brakeman,Rail Saws, Spike Drivers (Manually or hand held
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  tool) Spike Pullers Tamping Machine, Thermitweld
  GROUP 3: Asphalt Luteman/Raker,Blacksmith, Blaster, Brick, stone
  and block pavers and block cutters (wood, belgian and asphalt);
  Cement mortar lining car pusher; Cement mortar mixer (pipe
  relining); Cement mortar pipe reliners; concrete saw operator
  (walk behind); Curb cutters and setters; Elevated roadway
  drainage construction; erector of overhead signs,  Form setter
  (road forms-lead man); Grout machine operator; Gunite or dry pack
  gun (nozzle and machine man); Manhole or catch basin builder
  (Brick block concrete or any prefabrication) Miners and drillers
  (including lining, supporting and form workmen, setting of
  shields, miscellaneous equipment and jumbos); Multi-plate pipe
  (aligning and securing); Placing wire mesh on gunite projects;
  Wagon drill operators (air track or similar); Walk behind
  ditching machine (trencher or similar)
  GROUP 4:  Reinforcing Steel Placer (Bending, aligning, and
  securing, Cadweld)
  GROUP 5:  High Burner,(Any burning not done from deck)
  Welder (Pipeline)
  GROUP 6:  Flagperson.
  GROUP 7:  Toxic/Hazardous Waste Removal Laborer Levels
   C and D
  GROUP 8:  Toxic/Hazardous Waste Removal Laborer Levels
   A and B
  ----------------------------------------------------------------
   PAIN0021U  05/01/2002
                                       Rates           Fringes
  CLINTON COUNTY
   PAINTERS:
    Brush & Roller                      21.35           8.00
    Spray                               22.35           8.00
    Bridge                              22.30           8.00
  ----------------------------------------------------------------
   * PAIN0057I  06/01/2002
                                       Rates           Fringes
  CAMERON, CRAWFORD, FOREST, MCKEAN, POTTER AND WARREN COUNTIES
  PAINTERS:
   Brush and Roller                     17.91           9.05
  ERIE COUNTY
  PAINTERS:
   Brush and Roller                     17.75           7.30
   Spray and Sandblasting               18.50           7.30
   Bridges,Stacks,Towers                19.75           7.30
  ----------------------------------------------------------------
   * PAIN0057Q  06/03/2002
                                       Rates           Fringes
  ALLEGHENY, FAYETTE, GREEN, WASHINGTON COUNTIES
  PAINTERS:
   Brush & Roller                       22.98           8.70
   Spray                                23.48           8.70
  ----------------------------------------------------------------
   * PAIN0057R  06/03/2002
                                       Rates           Fringes
  ARMSTRONG, BEAVER, BEDFORD, BLAIR, BUTLER,CAMBRIA, CENTRE,
  CLARION, CLEARFIELD, ELK, FULTON, HUNTINGTON, INDIANA, JEFFERSON,
  LAWRENCE, MERCER, MIFFLIN, SOMERSET, VENANGO AND WESTMORELAND
  COUNTIES
  PAINTERS:
   Brush and Roller                     22.63           9.05
   Spray                                23.13           9.05
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  ----------------------------------------------------------------
   PAIN0411C  05/01/2002
                                       Rates           Fringes
  FRANKLIN COUNTY
   PAINTERS, BRUSH                      21.00           5.15
  ----------------------------------------------------------------
   * PLAS0526A  01/01/2003
                                       Rates           Fringes
  CEMENT MASONS                         22.90          9.14
  ----------------------------------------------------------------
   PLUM0027B  06/01/2002
                                       Rates           Fringes
  ALLEGHENY, ARMSTRONG, GREENE (Except extreme Eastern portion) AND
  WASHINGTON (Except extreme Eastern portion) COUNTIES
   PLUMBERS AND PIPEFITTERS
    (Bridge Drain Pipe)                 28.65          10.16
  ----------------------------------------------------------------
   PLUM0047G  05/01/2002
                                       Rates           Fringes
  BEAVER, BUTLER, MCKEAN, MERCER, VENANGO, CLARION, LAWRENCE,
  FOREST, WARREN, CRAWFORD, AND ERIE COUNTIES
  PLUMBERS AND PIPEFITTERS
   (Bridge Drain Pipe)                  25.52           10.46
  ----------------------------------------------------------------
   PLUM0354E  06/01/2002
                                       Rates           Fringes
  BEDFORD, BLAIR, CAMBRIA, CAMERON, CLEARFIELD, ELK, FAYETTE,
  GREENE (Extreme Eastern portion),  HUNTINGDON, INDIANA,
  JEFFERSON, SOMERSE, WASHINGTON (Extreme Eastern portion), AND
  WESTMORELAND COUNTIES
   PLUMBERS AND PIPEFITTERS
    (Bridge Drain Pipe)                 20.81          11.84
  ----------------------------------------------------------------
   PLUM0520G  05/01/2002
                                       Rates           Fringes
  CENTRE, CLINTON, FRANKLIN, FULTON, MIFFLIN, AND POTTER COUNTIES
   PLUMBERS AND PIPEFITTERS
    (Bridge Drain Pipe)                 24.93           10.19
  ----------------------------------------------------------------
   * TEAM0040A  01/01/2003
                                       Rates           Fringes
  ALLEGHENY, ARMSTRONG, BEAVER, BLAIR, BUTLER, CAMBRIA, CENTRE,
  CLARFIELD, CRAWFORD, ERIE, FAYETTE, GREENE, INDIANA, JEFFERSON,
  LAWRENCE, MCKEAN, MERCER, SOMERSET, VENANGO, WARREN, WASHINGTON,
  AND WESTMORELAND
   TRUCK DRIVERS
    GROUP 1                             20.28           37%+.05+A+B
    GROUP 2                             20.43           37%+.05+A+B
    GROUP 3                             20.98           37%+.05+A+B
  BEDFORD, CAMERON, CLAIRON, CLINTON, ELK, FOREST, FRANKLIN,
  FULTON, HUNTINGDON, MIFFLIN, AND POTTER COUNTIES
   TRUCK DRIVERS
    GROUP 1                             20.09           37%+.05+A+B
    GROUP 2                             20.28           37%+.05+A+B
    GROUP 3                             20.82           37%+.05+A+B
  FOOTNOTES:
   A.  Hazardous/toxic waste material/work  level A & B receive
     additional $2.50 per hour above classification rate
   B.  Hazardous/toxic waste materials/Work level C & D receive
     $1.00 per hour above classification
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        TRUCK DRIVERS CLASSIFICATIONS
  GROUP 1 - Single Axle (2 axles including steering axle); Includes
  partsman and warehoueman
  GROUP 2 - Tandem - Tri-Axle - Semi-Tractor Trailer (combination)
  (3 axles or more including steering axle)
  GROUP 3 -  Specialty Vehicles; Heavy equipment whose capacity
  exceeds that for which state licenses are issued specifically
  refers to units in excess of eight (8) feet width (such as
  Euclids, Atley Wagon, Payloder, Tournawagons, and similar
  equipment when not self loaded); Tar and Asphalt Distributors
  Trucks, Heavy Duty Trailer, such as Low Boy, High Boy
  ----------------------------------------------------------------
  WELDERS - Receive rate prescribed for craft performing operation
  to which welding is incidental.
  ================================================================
  Unlisted classifications needed for work not included within
  the scope of the classifications listed may be added after
  award only as provided in the labor standards contract clauses
  (29 CFR 5.5(a)(1)(ii)).
  ----------------------------------------------------------------
  In the listing above, the "SU" designation means that rates
  listed under that identifier do not reflect collectively
  bargained wage and fringe benefit rates.  Other designations
  indicate unions whose rates have been determined to be
  prevailing.
        WAGE DETERMINATION APPEALS PROCESS
  1.) Has there been an initial decision in the matter?  This can
   be:
  * an existing published wage determination
  * a survey underlying a wage determination
  * a Wage and Hour Division letter setting forth a
    position on a wage determination matter
  * a conformance (additional classification and rate)
    ruling
  On survey related matters, initial contact, including requests
  for summaries of surveys, should be with the Wage and Hour
  Regional Office for the area in which the survey was conducted
  because those Regional Offices have responsibility for the
  Davis-Bacon survey program.  If the response from this initial
  contact is not satisfactory, then the process described in 2.)
  and 3.) should be followed.
  With regard to any other matter not yet ripe for the formal
  process described here, initial contact should be with the Branch
  of Construction Wage Determinations.  Write to:
       Branch of Construction Wage Determinations
       Wage and Hour Division
       U. S. Department of Labor
       200 Constitution Avenue, N. W.
       Washington, D. C.  20210
  2.) If the answer to the question in 1.) is yes, then an
  interested party (those affected by the action) can request
  review and reconsideration from the Wage and Hour Administrator
  (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:
            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N. W.
            Washington, D. C.  20210
  The request should be accompanied by a full statement of the
  interested party's position and by any information (wage payment
  data, project description, area practice material, etc.) that the
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  requestor considers relevant to the issue.
  3.) If the decision of the Administrator is not favorable, an
  interested party may appeal directly to the Administrative Review
  Board (formerly the Wage Appeals Board). Write to:
            Administrative Review Board
            U. S. Department of Labor
            200 Constitution Avenue, N. W.
            Washington, D. C.  20210
  4.) All decisions by the Administrative Review Board are final.
              END OF GENERAL DECISION

CCR
DEPARTMENT OF THE ARMY

BALTIMORE DISTRICT, CORPS OF ENGINEERS
P.O. BOX 1715

          BALTIMORE, MARYLAND  21203-1715

CENAB-CT                               June 5, 2002

MEMORANDUM FOR ALL CONTRACTORS

SUBJECT:  Central Contractor Registration (CCR)

1.  Reference memorandum, CEDB, dated June 26, 1997, subject: Central
Contractor Registration.

2.  The purpose of this memorandum is to advise all contractors that your
company must be registered in the CCR or you will not be awarded a Federal
contract.

3.  The Debt Collection Improvement Act of 1996, requires Federal agencies to have the
Taxpayer Identification Number (TIN) for every contractor and to pay every contractor through
electronic funds transfer.  The CCR registration was also created to be the single source of
contractor data for the entire DoD, to avoid administrative duplication and allow contractors to
take responsibility for the accuracy of their own business information supplying it though a single
registration.

4.  CCR allows Federal Government contractors to provide basic information, capabilities, and
financial information one time to the government. This requirement applies to all solicitations and
awards. The only exemptions will be for purchases made with the Government wide commercial
purchase card, contracting offices located outside the U.S., classified contracts, and contracts
executed to support contingency or emergency operations.

5.  The Department of Defense (DoD) has implemented the capability for
contractors to register in the CCR through the World Wide Web.  For
information regarding CCR registration, the CCR Web site may be accessed at
http://www.ccr.gov/index.cfm .

Other information regarding registration can be obtained through CCR Assistance Center
(CCRAC) at 1-888-227-2423. A paper form for registration may be obtained from the DoD
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Electronic Commerce Information Center at 1-800-334-3414. (Note:  Companies that do not wish
to conduct electronic commerce with the Federal Government at this time can reduce the amount
of information they must provide by answering "no" to the question "Are you Electronic Data
Interchange capable?")

6. Effective immediately, the use of DUNS+4 numbers to identify vendors is limited to
identifying different CCR records for the same vendor at the same physical location.
For example a vendor could have two records for themselves at the same physical
location to identify two separate bank accounts.

• Vendors wishing to register their subsidiaries and other entities, should ensure that each
additional location obtains a separate DUNS number from Dun & Bradstreet.  Dun &
Bradstreet can be contacted at 1-800-333-0505.

CENAB-CT
SUBJECT:  Central Contractor Registration (CCR)

• Vendors that are currently registered in CCR using a DUNS+4 number for reasons other
than mentioned above will be contacted by a CCR Team designated to assist in the
change.  Until at time, all registrations using the DUNS+4 are considered active and
complete.  The DUNS+4 vendors require no action until they receive instruction from the
designated CCR Team.
7.  This memorandum supersedes CENAB-CT memorandum, dated 1 January 2002,
Subject: Central Contractor Registration (CCR).

JAMES J. RICH, PhD.
Chief, Contracting Division



DACW31-03-T-0025

Page 39 of 39


